ID Task Name May 23, '09 May 30, '09 Jun 6, '09 Jun 13, '09
S MIT/W[TIF[S/SIM/T/W/T|F[s S|M|TIWITIF|S S[MI[T
1 Pressure Vessel Assembly At FNAL —— 3
5 DAQ and Hydraulic Cart Assemblies at FNAL ——
6 T and P Sensors ——
7 Replace any broken T and P sensors i
8 Replace relative P sensors with absolute ones m Hall
9 Add 2 P and one T sensor to the hydraulic cart
10 Add one T sensor to the vessel | | Crisler
11 Add 2 or 4 additional sensors to the glycol
12 Hydraulic Cart Work _—
13 Build the bolt on box : 0 |
14 Test use of hard limits on hydraulic piston Crisler §
15 Make calculations relevant to hard limit setting Crijsler
16 Finish hydraulic cart plumbing mods Tar;aeri |
17 Get FNAL piece of polyethylene base built Lin;denmeyer
18 Specify and Purchase the parts for the hydraulic fluid lines : - Crisler
19 Specify and purchase the parts for the 3 Neslab fluid lines - Crlsler
20 DAQ Code Work ————
21 Establish a virgin copy that archives the DAQ used in NuMI E Haﬂ
22 Put in checks for camera function - HaII
23 Create expansion permits and trigger conditions Hall
24 Eliminate temperature PID loop in top level of DAQ mm Hall
25 Revise DAQ front panel with an eye toward remote operation Hall
26 Recode how the pressure scan is done
27 Add automated messaging when alarm conditions are met Hall
28 Make DAQ code mods needed for bolt on box : ‘ Hall
29 Set up linux boxes using Lab 3 cleanroom | Hall
30 Install pressure cart software on PXI crate Zini:merman
31 DAQ Hardware _
32 Get the monitor rack mount panel replicated twice : Crisler
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33 Reorganize the SC2345 wiring :

34 Redo the BB2 Breakout Box | Danner

35 Perform DAQ and Hydraulic Cart system integration tests E

36 Prep DAQ and Hydraulic Cart for shipping | i

37 Ship DAQ and Hydraulic Cart Assemblies

38 Inner Vessel Assembly at FNAL

39 Clean and Reassemble Inner Vessel

40 Clean all parts at AO

41 Assemble and leak check Inner Vessel

42 Fill CF3lI bottle with old CF3I

43 Fill and Water and Argon i ‘

44 Set up water distillation gear :

45 Transfer SNOLAB water to distillation apparatus ;;;;;;;;;;;;;;:;;;;;;;;;;;;;;;;;;;;;;

46 Produce water from 60kg cart and top off distillation apparatus

47 Fill Inner Vessel with water and Argon blanket

48 Mount New Piezos ——

49 Ship piezos to IUSB m. Hansen |

50 Test piezos 1 Levine

51 Attach piezos to Inner Vessel

52 Build Inner Vessel shipping container D

53 Ship Inner Vessel Assembly

54 | Pressure Vessel Assembly on Surface at SNOLAB —

58 DAQ and Hydraulic Cart Assemblies on Surface at SNOLAB :

63 Inner Vessel Assembly on surface at SNOLAB

67 Sheilding base plates installed underground ‘ 5/24

68 System Integration Underground at SNOLAB :

Project: COUPP 4kg Move to SNOLAI
Date: Wed 5/26/10

Task

Critical Task

Progress

Milestone

I
4
Summary _

Rolled Up Task

Rolled Up Critical Task | i

Rolled Up Milestone
Rolled Up Progress
Split

&

External Tasks
Project Summary
Group By Summary

Deadline

Page 2




Jun 20, '09 Jun 27, '09 Jul 4, '09 Jul 11, '09 Jul 18, '09 Jul 25, '09

WITIFIs|IsIM|ITIW[TJF[s|sIM|ITIW[TI[F[s|s|IM|TIW[TJ[F|s|sIM|TIW[T[FIs|s|IM|ITIW[TIF[s|s|IM|T[w

Task Rolled Up Task External Tasks

Rolled Up Critical Task ;i Project Summary

Critical Task

Project: COUPP 4kg Move to SNOLAI

Date: Wed 5/26/10 Rolled Up Milestone <> Group By Summary

Progress

1

Milestone Rolled Up Progress I Deadline

]
Summary P it

Page 3




Jun 20, '09 Jun 27, '09 Jul 4, '09 Jul 11, '09 Jul 18, '09 Jul 25, '09

WITIFIs|IsIM|ITIW[TJF[s|sIM|ITIW[TI[F[s|s|IM|TIW[TJ[F|s|sIM|TIW[T[FIs|s|IM|ITIW[TIF[s|s|IM|T[w

External Tasks

Task Rolled Up Task

Rolled Up Critical Task ;i Project Summary

Rolled Up Milestone <> Group By Summary _

Milestone Rolled Up Progress I Deadline

I
Summary _ Split

Critical Task

Project: COUPP 4kg Move to SNOLAI

Date: Wed 5/26/10 Progress

Page 4




